
Capitol Drive Update                                                                                               October 4, 2013

Stage Two construction began in early August with the removal
and reconstruction of the eastbound lanes of Capitol Drive
from 84th to 99th streets. On August 19th the work continued
to include the removal and reconstruction of the section from
100th Street to Mayfair Road. The reconfiguration of West
Lisbon Avenue, south of Capitol Drive began at the same time
and presented some very unique challenges. 

A detour had to be created at 98th Street on Lisbon because
work on the sewer and gas mains extended further south on
100th Street. “Open for Business” signage was provided at the

point of the detour, and
also on 92nd and Capitol
Drive, to inform the public
how to reach the
businesses located along
Lisbon Avenue and on
Capitol Drive
between 101st
and 102nd
Streets.

Detour signs for the
businesses were
installed starting at
92nd and Capitol
Drive, 92nd and
Lisbon Avenue, 98th
and Lisbon Avenue
and on 98th and
Melvina. 

When it was
possible, a gravel
path was created at the intersection at 102nd and Capitol Drive
to allow vehicles to patronize the dental offices west of 102nd,
and the businesses located between 101st and 102nd. Signage
was placed at the location to indicate when the intersection
was open. 

milwaukee.gov/supportforbusiness
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Support for Business Liaison • Cecilia Gilbert  •  (414) 286-3318   •  cecilia.gilbert@milwaukee.gov

Construction Supervisor •  Mazen Amer  •  (414) 708-2517
Project Inspectors •  Paul Grabowski  •  (414) 708-3835  •  Tony Berendt  •  (414) 708-3951

Construction Office:  10721 West Capitol Drive  •  A Publication of the City of Milwaukee Department of Public Works
 

 

 

 

 

         
    

 
 

 
           

 
  

 
 

 
 

 
   

 
 

  
 

 
 

       
 

 
 

 
 

 
 

 

 
 

 
  

    
 

  
 

 

Menomonee River Bridge Schedule to be Completed by the End of October

Stage Two of Project Makes Progress

Progress on the bridge over the Menomonee River continues
on schedule. The bridge deck should be completed by the end
of October. Prior to the design of the bridge a meeting was held
with City of Milwaukee Alderman Jim Bohl, Wauwatosa
Alderman Jason Wilke, and  Milwaukee and Wauwatosa Public
Works staff regarding the proposed bridge project and how
features could be incorporated to make it safer for pedestrians
crossing West Capitol Drive. A multi-use path under the bridge
was proposed for use by pedestrians and bicyclists. This
resulted in an expanded bridge span and decorative retaining
walls along the multi-use path being added to the project.

!
!
!

 

 

 

 

 

           
    

 
  

              
             

             
               

               
                  

   
       

 
  

               
              

                  
                 

    
 

    
           

         
              

                  
                   

    
             

 
 

                 
                 

       
 

  
                   

       
 

   
 

 


